
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/16/2017

ESTIMATE SUMMARY 13:28:50

CONTID: C20817-ALT     ESTIMATE NO: 0001 PROG 2005

PCN: 20817-ALTBID1 COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 90 K-01-C BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: FBR090A-007                   

SH 90 K-01-C BRIDGE REPLACEMENT AS DESIGNED

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 5

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,978,432.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,781,557.50 NON-PARTICIPATING 94,979.32

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,849.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.75

WORK DAYS

WORK DAYS

2.39%

3,883,453.18

94,979.32

94,979.32

92,129.94

$

$

$

$

0.00

94,979.32

94,979.32

0.00

94,979.32

-2,849.38

0.00

92,129.94

0.00

AMOUNT DUE 92,129.94 92,129.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 92,129.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

13.5 TIME ALLOW: 200

ORIG TIME ALLOW: 200

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/05/2016

12/05/2016

12/29/2016

10/13/2016

10/27/2016

11/16/2016

12/05/2016
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PCN: 20817-ALTBID1 ESTIMATE RUN 01/16/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0005 Clearing and Grubbing 0.000

0.330

201-00001  
 

14,718.000.330

14,718.00

1.000

ACRE

44,600.00000

0010 Removal of Structures and Obstructions 0.000

1.000

202-00000  
 

2,900.001.000

2,900.00

1.000

L S 

2,900.00000

0015 Removal of Riprap 0.000

120.000

202-00027  
 

3,000.00120.000

3,000.00

120.000

SY  

25.00000

0020 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

1.000

EACH

1,800.00000

0025 Removal of Barricade 0.000

0.000

202-00070  
 

0.000.000

0.00

4.000

EACH

440.00000

0030 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

24.000

EACH

6.50000

0035 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

2,560.000

SY  

3.70000

0040 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

448.000

SY  

14.00000

0045 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

50.00000

0050 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

14.000

EACH

270.00000

0055 *Removal of Fence 0.000

202.000

202-01000  
 

626.20202.000

626.20

830.000

LF  

3.10000
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PCN: 20817-ALTBID1 ESTIMATE RUN 01/16/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0060 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

184.000

LF  

14.00000

0065 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

320.00000

0070 Removal of Detour 0.000

0.000

202-06000  
 

0.000.000

0.00

1.000

L S 

6,100.00000

0075 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

3,525.000

CY  

14.00000

0080 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

20.000

HOUR

110.00000

0085 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

190.00000

0090 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

40.000

HOUR

190.00000

0095 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

110.00000

0100 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

40.000

HOUR

130.00000

0105 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

89.00000

0110 Potholing 0.000

4.000

203-01597  
 

1,320.004.000

1,320.00

20.000

HOUR

330.00000
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PCN: 20817-ALTBID1 ESTIMATE RUN 01/16/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0115 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

40.00000

0120 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

388.000

CY  

61.00000

0125 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,200.000

CY  

18.00000

0130 *Erosion Log Type 1 (12 Inch) 0.000

1,600.000

208-00002  
 

6,560.001,600.000

6,560.00

6,000.000

LF  

4.10000

0135 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

200.000

HOUR

32.00000

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

200.000

HOUR

110.00000

0155 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

190.00000

0160 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

200.000

DAY 

42.00000

0165 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

29,700.00000



CONTID: C20817-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20817-ALTBID1 ESTIMATE RUN 01/16/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0170 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

6.000

EACH

84.00000

0175 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

530.00000

0180 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.200

ACRE

880.00000

0185 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.200

ACRE

7,400.00000

0190 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

2.200

ACRE

1,200.00000

0195 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

220.000

LB  

5.50000

0200 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

340.000

EACH

3.70000

0205 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

790.000

SY  

4.00000

0210 *Wildlife Biologist 0.000

13.000

240-00000  
 

1,690.0013.000

1,690.00

40.000

HOUR

130.00000

0215 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

12.000

HOUR

180.00000

0220 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

3,225.000

SY  

3.30000
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PCN: 20817-ALTBID1 ESTIMATE RUN 01/16/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0225 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

6,300.00000

0230 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

40.000

HOUR

110.00000

0235 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

16.000

HOUR

180.00000

0240 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

5.000

EACH

110.00000

0245 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

50.000

CY  

40.00000

0250 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

50.000

CY  

42.00000

0255 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

5.000

CY  

200.00000

0260 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

499.000

TON 

38.00000

0265 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

606.000

TON 

38.00000

0270 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

25.000

TON 

100.00000

0275 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

562.000

TON 

190.00000
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PCN: 20817-ALTBID1 ESTIMATE RUN 01/16/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0280 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

143.000

GAL 

33.00000

0285 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

10.000

CY  

260.00000

0290 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

2,179.000

CY  

130.00000

0295 *Guardrail Type 3 (6-3 Post Spacing) (31 Inch M GS) 0.000

0.000

606-00301  
 

0.000.000

0.00

151.000

LF  

39.00000

0300 *Transition Type 3G (31 Inch MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,100.00000

0305 *Transition Type 3J (31 Inch MGS) 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

2,800.00000

0310 *End Anchorage Type 3K (31 Inch MGS) 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,800.00000

0315 *End Anchorage (Flared) (31 Inch MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

3.000

EACH

2,600.00000

0320 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

5.000

EACH

360.00000

0325 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

3.000

EACH

430.00000

0330 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

886.000

LF  

4.20000



CONTID: C20817-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20817-ALTBID1 ESTIMATE RUN 01/16/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0335 *Fence (Plastic) 0.000

75.000

607-11525  
 

825.0075.000

825.00

330.000

LF  

11.00000

0340 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

5.000

EACH

440.00000

0345 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

10.000

LF  

10.00000

0350 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

5.000

SF  

56.00000

0355 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 0.000

0.000

614-01503  
 

0.000.000

0.00

1.000

EACH

500.00000

0360 *Construction Surveying 0.000

0.150

625-00000  
 

3,750.000.150

3,750.00

1.000

L S 

25,000.00000

0365 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

24.000

HOUR

140.00000

0370 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

370,000.00000

0375 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

10.000

GAL 

89.00000

0380 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

7.190

GAL 

120.00000

0385 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,680.000

HOUR

22.00000



CONTID: C20817-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 20817-ALTBID1 ESTIMATE RUN 01/16/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0390 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

96.000

DAY 

350.00000

0395 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

210.000

DAY 

470.00000

0400 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

4.000

EACH

130.00000

0405 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

200.000

EACH

5.50000

0410 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

420.000

LF  

41.00000

0415 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

400.000

EACH

1.10000

0420 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

306.000

DAY 

10.00000

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

116,000.000

F A 

1.00000

0430 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0435 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

4,500.000

F A 

1.00000

0440 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

700.000

F A 

1.00000
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PCN: 20817-ALTBID1 ESTIMATE RUN 01/16/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0445 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

3,700.000

F A 

1.00000

0450 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

800.000

F A 

1.00000

0455 F/A (Drilling Holes to Facilitate Pile Driving) 0.000

0.000

700-70035  
 

0.000.000

0.00

50,400.000

F A 

1.00000

0460 F/A Adjust (Relocating Lander's and Pennington' s 
Waterline)

0.000

7,590.120

700-70060  
 

7,590.127,590.120

7,590.12

15,000.000

F A 

1.00000

0465 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 42,979.3242,979.321,670,839.50CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0470 Removal of Structure (Special) 0.000

0.000

202-00003  
 

0.000.000

0.00

1.000

L S 

22,800.00000

0475 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

395,000.00000

0480 Removal of Bridge (Special) 0.000

0.000

202-00401  
 

0.000.000

0.00

1.000

EACH

74,600.00000

0485 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

388.000

CY  

21.00000

0490 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,050.000

CY  

21.00000
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PCN: 20817-ALTBID1 ESTIMATE RUN 01/16/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:50

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0495 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,150.000

CY  

81.00000

0500 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

60.000

CY  

32.00000

0505 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,150.000

CY  

10.00000

0510 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

86.000

TON 

190.00000

0515 *Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

320.000

SY  

21.00000

0520 Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

7,564.000

SF  

46.00000

0525 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

90.000

LF  

150.00000

0530 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

16.000

EACH

160.00000

0535 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

848.000

LF  

82.00000

0540 Paint Existing Structure (Special) 0.000

0.000

509-90002  
 

0.000.000

0.00

45.000

GAL 

460.00000

0545 Bearing Device (Type I) 0.000

0.000

512-00101  
 

0.000.000

0.00

8.000

EACH

440.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:50

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0550 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

524.000

SY  

28.00000

0555 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

104.000

SY  

20.00000

0560 Precast Concrete Curtain Wall (Precast Curtain Wall) 0.000

0.000

601-22000  
 

0.000.000

0.00

4.000

EACH

21,300.00000

0565 Precast Concrete Abutment Cap 0.000

0.000

601-27000  
 

0.000.000

0.00

2.000

EACH

122,200.00000

0570 Precast Concrete End Diaphragm Precast Concrete  End 
Diaphragm

0.000

0.000

601-28000  
 

0.000.000

0.00

2.000

EACH

75,400.00000

0575 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

262.000

LF  

220.00000

0580 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

528.000

LF  

11.00000

0585 Prestressed Concrete I (BT72) 0.000

0.000

618-00172  
 

0.000.000

0.00

518.000

LF  

440.00000

0590 *Precast Concrete Deck Panel with Post-tensioni ng (8.5 
Inch) (8.5 inch Post-Tensioning)

0.000

0.000

618-11000  
 

0.000.000

0.00

5,109.000

SF  

65.00000

CAT 0.000.002,230,593.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 Field Office (Class 2) 0.000

1.000

620-00002  
 

50,000.001.000

50,000.00

1.000

EACH

50,000.00000
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CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD
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PERIOD

13:28:50
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0600 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0605 Sanitary Facility 0.000

1.000

620-00020  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

CAT 52,000.0052,000.0077,000.00CURRENT AMT0400 $ $ $

$ 94,979.3294,979.32$3,978,432.50$CURRENT AMTPROJECT TOTAL


